



City of Madison

City of Madison
Madison, WI 53703
www.cityofmadison.com

Legislation Text

File #: 16268, **Version:** 1

Title

Change Order No. 1 to Contract No. 6176, Lake Wingra Dam Reconstruction, to Joe Daniels Construction Co., Inc. for delay of installation of floating piers until the Spring 2010.

Body

See attached.