



Legislation Details

File #: 13606 **Version:** 1 **Name:** Change Order Nos. 3 and 4 to Contract 5982, State Street and Adjacent Streets Reconstruction Assessment District - Phase IV, to Speedway Sand & Gravel, Inc., in the amounts of \$20,445.12 with an additional 5-days of contract time, and \$12,390.00, respecti

Type: Miscellaneous **Status:** Approved

File created: 2/6/2009 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 2/18/2009

Enactment date: **Enactment #:**

Title: Change Order Nos. 3 and 4 to Contract 5982, State Street and Adjacent Streets Reconstruction Assessment District - Phase IV, to Speedway Sand & Gravel, Inc., in the amounts of \$20,445.12 with an additional 5-days of contract time, and \$12,390.00, respectively.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 3 & 4 - 5982.pdf

Date	Ver.	Action By	Action	Result
2/18/2009	1	BOARD OF PUBLIC WORKS	Approve	Pass