



Legislation Details

File #: 80385 **Version:** 1 **Name:** Change order No. 1 to Contract 9269, 2023 Sport Court Resurfacings, to Poblocki Paving Corp for an additional 20 days.

Type: Miscellaneous **Status:** Approved

File created: 10/12/2023 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 10/18/2023

Enactment date: **Enactment #:**

Title: Change order No. 1 to Contract 9269, 2023 Sport Court Resurfacings, to Poblocki Paving Corp for an additional 20 days. (District 15)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9269 co 1.pdf

Date	Ver.	Action By	Action	Result
10/18/2023	1	BOARD OF PUBLIC WORKS	Approve	Pass