



Legislation Details

File #: 31188 **Version:** 1 **Name:** Change Order No. 2 to Contract No. 6855, Arboretum Pond 3 - Improvements Phase 2, to RG Huston Company, Inc. in the amount of \$24,576.17 with an additional 61-days.

Type: Miscellaneous **Status:** Approved

File created: 8/8/2013 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 8/21/2013

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract No. 6855, Arboretum Pond 3 - Improvements Phase 2, to RG Huston Company, Inc. in the amount of \$24,576.17 with an additional 61-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 2 - 6855.pdf

Date	Ver.	Action By	Action	Result
8/21/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass