



Legislation Text

File #: 15252, **Version:** 1

Title

Improvements accepted for Riverside Drive and Yahara Place Reconstruction Assessment District - 2008, Contract No. 6140.

Body

BE IT RESOLVED, that the improvements on Riverside Drive and Yahara Place Reconstruction Assessment District - 2008 have been completed on 8/29/08 be and are hereby accepted.

Original Contract Sum	\$	495,341.45
(Based on Actual Units)	\$	466,341.82
Net Change by Change Orders	\$	4,095.00 or 0.82%
Liquidated Damages	\$	0.00
Final Contract Amount	\$	470,436.82

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810355-00-53W0436	\$122,620.22
Acc't. No. CS53-58270-810355-00-53W0436	\$28,349.60
Acc't. No. ESTM-58270-810381-00-53W0436	\$22,436.00
Acc't. No. ES01-58275-810332-00-53W0436	\$141,053.50
Acc't. No. EW01-58273-810455-00-53W0436	\$155,977.50