



Legislation Details

File #: 75850 **Version:** 1 **Name:** Change order No. 1 to Contract 9151, to Rock Solid Trail Contracting, LLC for \$625.82 and a time extension to December 31, 2022.

Type: Miscellaneous **Status:** Approved

File created: 1/30/2023 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 2/8/2023

Enactment date: **Enactment #:**

Title: Change order No. 1 to Contract 9151, to Rock Solid Trail Contracting, LLC for \$625.82 and a time extension to December 31, 2022. (10th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9151.pdf

Date	Ver.	Action By	Action	Result
2/8/2023	1	BOARD OF PUBLIC WORKS	Approve	Pass