



Legislation Text

File #: 20199, Version: 1

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810355-00-53W0435	\$252,182.83
Acc't. No. CS53-58250-810355-00-53W0435-53TIF036	\$129,912.37
Acc't. No. CS53-58270-810355-00-53W0435	\$46,537.75
Acc't. No. CS53-58270-810.55-00-53W0435-53TIF036	\$22,941.63
Acc't. No. ESTM-58270-810381-00-53W0435	\$279,176.04
Acc't. No. ES01-58275-810332-00-53W0435	\$374,441.44
Acc't. No. EW01-58273-810455-00-53W0435	\$455,907.00
Acc't. No. CS53-58260-810358-00-53W0496	\$2,885.00

Title

Improvements accepted for East Main Street & North Dickinson Street Reconstruction Assessment District - 2008, Contract No. 6123.

Body

BE IT RESOLVED, that the improvements on East Main Street & North Dickinson Street Reconstruction Assessment District - 2008 have been completed on 6/27/09 be and are hereby accepted.

Original Contract Sum	\$	1,566,285.25
(Based on Actual Units)	\$	1,532,146.53
Net Change by Change Orders	\$	31,837.53 or 2.03%
Liquidated Damages	\$	0.00
Final Contract Amount	\$	1,563,984.06