



Legislation Details

File #: 13145 **Version:** 1 **Name:** Change Order No. 6 to Contract No. 6022, Chamberlain Avenue Reconstruction Assessment District 2007, Kendall Avenue Reconstruction Assessment District 2007, to Capitol Underground in the amount of \$13,173.38.

Type: Miscellaneous **Status:** Approved

File created: 12/29/2008 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 1/7/2009

Enactment date: **Enactment #:**

Title: Change Order No. 6 to Contract No. 6022, Chamberlain Avenue Reconstruction Assessment District 2007, Kendall Avenue Reconstruction Assessment District 2007, to Capitol Underground in the amount of \$13,173.38.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 6 - 6022.pdf

Date	Ver.	Action By	Action	Result
1/7/2009	1	BOARD OF PUBLIC WORKS	Approve	Pass