



Legislation Details

File #: 16456 **Version:** 1 **Name:** Change Order No. 2 to Contract No. 6164, Northeast Neighborhood Sewer Interceptor Extension - 2008, to Merryman Excavation in the amount of \$33,582.41.

Type: Miscellaneous **Status:** Approved

File created: 10/28/2009 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/4/2009

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract No. 6164, Northeast Neighborhood Sewer Interceptor Extension - 2008, to Merryman Excavation in the amount of \$33,582.41.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 2 - 6164.pdf

Date	Ver.	Action By	Action	Result
11/4/2009	1	BOARD OF PUBLIC WORKS	Approve	Pass