



Legislation Text

File #: 11550, Version: 1

Title

Improvements accepted for Northeast Industrial Area Assessment District Phase 2; TANCHO/CIC Assessment District Phase 1; TANCHO/CIC Sewer Assessment District - 2004; CIC Sewer Assessment District - 2004, Contract No. 5630. (17th AD)

Body

BE IT RESOLVED, that the improvements on Northeast Industrial Area Assessment District Phase 2; TANCHO/CIC Assessment District Phase 1; TANCHO/CIC Sewer Assessment District - 2004; CIC Sewer Assessment District - 2004 have been completed on 9/20/04 be and are hereby accepted.

Original Contract Sum	\$	1,161,993.85
(Based on Actual Units)	\$	1,219,246.37
Net Change by Change Orders	\$	136,941.86 or 11.78%
Liquidated Damages	\$	0.00
Final Contract Amount	\$	1,356,188.23

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810438-00-53W0155	\$76,424.53
Acc't. No. CS53-58250-810438-00-53W0142	\$391,412.30
Acc't. No. CS53-58250-810354-00-53W0202	\$20,188.47
Acc't. No. ESTM-58270-810387-00-53W0115	\$391,739.07
Acc't. No. ESTM-58270-810387-00-53W0142	\$21,663.65
Acc't. No. ES01-58275-810335-00-53W0115	\$213,791.25
Acc't. No. ES01-58275-810335-00-53W0142	\$55,134.25
Acc't. No. EW01-58273-810455-00-53W0115	\$185,834.71