



Legislation Text

File #: 11361, **Version:** 1

Title

Improvements accepted for Adams St., Jefferson St. Lincoln St. & Alley Reconstruction Street Assessment District - 2005, Contract No. 5791. (13th AD)

Body

BE IT RESOLVED, that the street, water main and storm and sanitary sewer improvements on Adams St., Jefferson St., Lincoln St. & Alley Reconstruction Street Assessment District - 2005 have been completed on 4/22/08 be and are hereby accepted.

Original Contract Sum	\$	1,318,839.34
(Based on Actual Units)	\$	1,228,794.86
Net Change by Change Orders	\$	65,795.46 or 4.98%
Liquidated Damages	\$	0.00
Final Contract Amount	\$	1,294,590.32

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810355-00-53B0692	\$386,914.53
Acc't. No. CS53-58270-810355-00-53B0692	\$69,897.50
Acc't. No. ESTM-58270-810381-00-53B0692	\$139,071.00
Acc't. No. ES01-58275-810332-00-53B0692	\$328,268.60
Acc't. No. CB63-58310-810410	\$11,054.00
Acc't. No. EW01-58273-810455-00-53B0692	\$359,384.69