



Legislation Text

File #: 21885, Version: 1

Title

Improvements accepted for Union Corners - Winnebago Street Reconstruction Assessment District - 2007, Contract No. 6006.

Body

BE IT RESOLVED, that the improvements on Union Corners - Winnebago Street Reconstruction Assessment District - 2007 have been completed on 6/27/09 be and are hereby accepted.

Original Contract Sum \$ 1,003,023.95
(Based on Actual Units) \$ 972,618.93
Net Change by Change Orders \$ 48,092.63 or 4.79%
Liquidated Damages \$ 0.00
Final Contract Amount \$ 1,020,711.56

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810356-00-53W0387-53TIF037	\$393,259.73
Acc't. No. CS53-58270-810356-00-53W0387-53TIF037	\$30,288.00
Acc't. No. ESTM-58270-810556-00-53W0387-53TIF037	\$234,297.10
Acc't. No. ES01-58275-810332-00-53W0387-53TIF037	\$120,956.50
Acc't. No. CS53-58545-810556-00-53W0387	\$19,926.85
Acc't. No. EW01-58273-810455-00-53W0387	\$221,983.38