



Legislation Details

File #: 09783 **Version:** 1 **Name:** Change Order No. 7 to Contract No. 5990, Sanitary Sewer Replacements w/Resurfacing - 2007, to Speedway Sand & Gravel, Inc. in the amount of \$13,352.95 with a contract time increase of 23-days.

Type: Miscellaneous **Status:** Approved

File created: 3/31/2008 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 4/16/2008

Enactment date: **Enactment #:**

Title: Change Order No. 7 to Contract No. 5990, Sanitary Sewer Replacements w/Resurfacing - 2007, to Speedway Sand & Gravel, Inc. in the amount of \$13,352.95 with a contract time increase of 23-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 7 - 5990.pdf

Date	Ver.	Action By	Action	Result
4/16/2008	1	BOARD OF PUBLIC WORKS	Approve	Pass