

Legislation Text

File #: 13145, Version: 1

Title

Change Order No. 6 to Contract No. 6022, Chamberlain Avenue Reconstruction Assessment District 2007, Kendall Avenue Reconstruction Assessment District 2007, to Capitol Underground in the amount of \$13,173.38.

Body

See attached.