



Legislation Details

File #: 83502 **Version:** 1 **Name:** Change Order No.1 to Contract 9329, Fire Station 14 Training Site Phase 1, to Parisi Construction., for time extension to July 19, 2024.

Type: Miscellaneous **Status:** Approved

File created: 5/16/2024 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/22/2024

Enactment date: **Enactment #:**

Title: Change Order No.1 to Contract 9329, Fire Station 14 Training Site Phase 1, to Parisi Construction., for time extension to July 19, 2024. (District 16)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 9329 CO 1.pdf

Date	Ver.	Action By	Action	Result
5/22/2024	1	BOARD OF PUBLIC WORKS	Approve	Pass