



Legislation Details

**File #:** 54036      **Version:** 1      **Name:** Change Order No. 2 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, to Speedway Sand & Gravel, Inc. in the amount of \$16,550.00 with a time extension of 2-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 12/4/2018      **In control:** Engineering Division

**On agenda:**      **Final action:** 1/9/2019

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 to Contract No. 7450, Darbo Drive to Webb Avenue New Street Connection Assessment District - 2018, to Speedway Sand & Gravel, Inc. in the amount of \$16,550.00 with a time extension of 2-days. (6th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. leg 54036 co 2 - 7450.pdf

Date	Ver.	Action By	Action	Result
1/9/2019	1	BOARD OF PUBLIC WORKS	Approve	Pass