



Legislation Details

File #: 38467 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7419, S. Owen Drive Assessment District - 2015, to S & L Underground & Trucking, Inc., in the amount of \$35,872.50, plus a time extension of 3-days.

Type: Miscellaneous **Status:** Approved

File created: 5/13/2015 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/20/2015

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7419, S. Owen Drive Assessment District - 2015, to S & L Underground & Trucking, Inc., in the amount of \$35,872.50, plus a time extension of 3-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 7419.pdf

Date	Ver.	Action By	Action	Result
5/20/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass