



Legislation Text

File #: 18982, Version: 1

Fiscal Note

Breakdown of Costs by Account Number:

| | |
|---|--------------|
| Acc't. No. CS53-58250-810284-00-53W0180 | \$921,091.89 |
| Acc't. No. ES01-58275-810332-00-53W0180 | \$142,096.00 |
| Acc't. No. EW01-58273-810455-00-53W0180 | \$64,644.62 |
| Acc't. No. CS60-58270-810284-00-53W0180 | \$76,091.68 |
| Acc't. No. CS60-58540-810284-00-53W0180 | \$12,622.30 |
| Acc't. No. CS60-58545-810284-00-53W0180 | \$87,726.55 |

Title

Improvements accepted for State Street & Adjacent Streets Reconstruction Assessment District - 2005, Contract No. 5799.

Body

BE IT RESOLVED, that the improvements on State Street & Adjacent Streets Reconstruction Assessment District - 2005 have been completed on 12/09/06 be and are hereby accepted.

| | | |
|-----------------------------|----|--------------------|
| Original Contract Sum | \$ | 1,400,544.45 |
| (Based on Actual Units) | \$ | 1,275,087.45 |
| Net Change by Change Orders | \$ | 29,185.59 or 2.08% |
| Liquidated Damages | \$ | 0.00 |
| Final Contract Amount | \$ | 1,304,273.04 |