



Legislation Details

File #: 39173 **Version:** 1 **Name:** Change Order No. 7 to Contract No. 7265, Unit Well 7 Reconstruction and Filter Addition to Miron Construction, Inc. in the amount of \$15,848.27.

Type: Miscellaneous **Status:** Approved

File created: 7/2/2015 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 7/8/2015

Enactment date: **Enactment #:**

Title: Change Order No. 7 to Contract No. 7265, Unit Well 7 Reconstruction and Filter Addition to Miron Construction, Inc. in the amount of \$15,848.27.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 7 - 7265.pdf

Date	Ver.	Action By	Action	Result
7/8/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass