

Legislation Text

File #: 80819, Version: 1

Title

Change order No. 1 to Contract 9226, Phase 2 CCB Office REmodels 1st and 5th Floors, to Tri-North Builders Inc for \$102,328.84 and a completion date of January 29, 2024. (District 4) **Body** 

See attached