



Legislation Details

File #: 16459 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 6345, Warner Park Roof Replacement 2009, to Walsdorf Roofing Company for an additional 34-days.

Type: Miscellaneous **Status:** Approved

File created: 10/28/2009 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/4/2009

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 6345, Warner Park Roof Replacement 2009, to Walsdorf Roofing Company for an additional 34-days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 6345.pdf

Date	Ver.	Action By	Action	Result
11/4/2009	1	BOARD OF PUBLIC WORKS	Approve	Pass