



Legislation Text

File #: 18983, Version: 1

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810354-00-53W0223	\$39,197.31
Acc't. No. CS53-58240-810375-00-53W0223	\$303,971.52
Acc't. No. CS53-58255-810375-00-53W0223	\$165,790.57
Acc't. No. ESTM-58270-810381-00-53W0223	\$140,773.41
Acc't. No. ESTM-58290-810394-00-53W0223	\$254,468.20
Acc't. No. ESTM-58270-810551-00-53W0223	\$88,489.12
Acc't. No. ES01-58275-810332-00-53W0223	\$189,643.54
Acc't. No. EW01-58273-810455-00-53W0223	\$202,599.50

Title

Improvements accepted for Starkweather Creek Improvements & Clyde Gallagher Ave. Reconstruction - 2007, Contract No. 6028.

Body

BE IT RESOLVED, that the improvements on Starkweather Creek Improvements & Clyde Gallagher Ave. Reconstruction - 2007 have been completed on 6/24/09 be and are hereby accepted.

Original Contract Sum	\$	1,278,058.30
(Based on Actual Units)	\$	1,323,118.38
Net Change by Change Orders	\$	61,814.79 or 4.84%
Liquidated Damages	\$	0.00
Final Contract Amount	\$	1,384,933.17