



Legislation Details

**File #:** 81163      **Version:** 1      **Name:** Change order No. 1 to Contract 9131, State Street Capitol Garage (SSCO) Generator Replacement, to Joe Daniels Construction for \$1,746.56 and an additional 252 days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 12/6/2023      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 12/13/2023

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 1 to Contract 9131, State Street Capitol Garage (SSCO) Generator Replacement, to Joe Daniels Construction for \$1,746.56 and an additional 252 days. (District 4)

**Sponsors:** BOARD OF PUBLIC WORKS

**Indexes:**

**Code sections:**

**Attachments:** 1. 9131 CO 1.pdf

Date	Ver.	Action By	Action	Result
12/13/2023	1	BOARD OF PUBLIC WORKS	Approve	Pass