



Legislation Details

File #: 81163 **Version:** 1 **Name:** Change order No. 1 to Contract 9131, State Street Capitol Garage (SSCO) Generator Replacement, to Joe Daniels Construction for \$1,746.56 and an additional 252 days.

Type: Miscellaneous **Status:** Approved

File created: 12/6/2023 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/13/2023

Enactment date: **Enactment #:**

Title: Change order No. 1 to Contract 9131, State Street Capitol Garage (SSCO) Generator Replacement, to Joe Daniels Construction for \$1,746.56 and an additional 252 days. (District 4)

Sponsors: BOARD OF PUBLIC WORKS

Indexes:

Code sections:

Attachments: 1. 9131 CO 1.pdf

Date	Ver.	Action By	Action	Result
12/13/2023	1	BOARD OF PUBLIC WORKS	Approve	Pass