



Legislation Details

**File #:** 37583      **Version:** 1      **Name:** Change Order No. 10 to Contract No. 7202, Meadowridge Branch Library / Meadowood Neighborhood Center Remodeling, to Scherrer Construction Co., Inc. for a time extension of 90-calendar days, with final completion day of May 15, 2015.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 3/6/2015      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 3/18/2015

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 10 to Contract No. 7202, Meadowridge Branch Library / Meadowood Neighborhood Center Remodeling, to Scherrer Construction Co., Inc. for a time extension of 90-calendar days, with final completion day of May 15, 2015.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
3/18/2015	1	BOARD OF PUBLIC WORKS	Approve	Pass