



Legislation Details

**File #:** 83689      **Version:** 1      **Name:** Change Order No. 4 to Contract 9439, Mendota Grassman Greenway Flood Mitigation and Restoration, to Speedway Sand & Gravel, Inc., for \$189,802.00 and an additional 24 days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 5/29/2024      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 6/5/2024

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 4 to Contract 9439, Mendota Grassman Greenway Flood Mitigation and Restoration, to Speedway Sand & Gravel, Inc., for \$189,802.00 and an additional 24 days. (District 19)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 9439 co 4.pdf, 2. MendGrass\_ATC\_CO\_CostShare.pdf

Date	Ver.	Action By	Action	Result
6/5/2024	1	BOARD OF PUBLIC WORKS	Approve	Pass