



Legislation Text

File #: 01222, **Version:** 1

Fiscal Note

Breakdown of Costs by Account Number: Acc't. No. ES01-58275-810054-00-53B0592 \$184,335.15

Title

Improvements accepted for Femrite Drive (5700-5800 Block) Sewer Assessment District, Contract No. 5476. (16th AD)

Body

BE IT RESOLVED, that the sanitary sewer improvements on Femrite Drive (5700-5800 Block) Sewer Assessment District have been completed on 12/06/03 be and are hereby accepted.

Original Contract Sum	<u>\$186,197.75</u>
(Based on Actual Units)	<u>\$183,362.90</u>
Net Change by Change Orders	<u>\$ 972.25 or 0.52%</u>
Liquidated Damages	<u>\$ 0.00</u>
Final Contract Amount	<u>\$184,335.15</u>