



Legislation Details

File #: 53364 **Version:** 1 **Name:** Change Order No. 1 to Contract No 8123, Glenview Drive, Joylynn Drive, and Woodland Drive Reconstruction Assessment District - 2018, to Capitol Underground, Inc. in the amount of \$52,446.60.

Type: Miscellaneous **Status:** Approved

File created: 10/2/2018 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 10/3/2018

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No 8123, Glenview Drive, Joylynn Drive, and Woodland Drive Reconstruction Assessment District - 2018, to Capitol Underground, Inc. in the amount of \$52,446.60.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 1 - 8123.pdf

Date	Ver.	Action By	Action	Result
10/3/2018	1	BOARD OF PUBLIC WORKS	Approve	Pass