



Legislation Text

File #: 09181, **Version:** 1

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CB60-54301-810397 \$65,000.00

Title

Improvements accepted for Painting @ Various Park Buildings, Contract No. 5975. (Various ADs)

Body

BE IT RESOLVED, that the painting improvements on Painting @ Various Park Buildings have been completed on 10/6/07 be and are hereby accepted.

Original Contract Sum	\$	60,200.00
(Based on Actual Units)	\$	60,200.00
Net Change by Change Orders	\$	4,800.00 or 7.97%
Liquidated Damages	\$	0.00
Final Contract Amount	\$	65,000.00