



## Legislation Details

---

**File #:** 64195      **Version:** 1      **Name:** Change Order No. 2 to Contract No. 8893, Gates of Heaven Floor Replacement, to Joe Daniels Construction Co., Inc in the amount of \$18,659.00 and an additional 28 days. (over contingency)

**Type:** Miscellaneous      **Status:** Approved

**File created:** 2/10/2021      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 2/17/2021

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 2 to Contract No. 8893, Gates of Heaven Floor Replacement, to Joe Daniels Construction Co., Inc in the amount of \$18,659.00 and an additional 28 days. (over contingency) (2nd AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 8893 CO 2.pdf

Date	Ver.	Action By	Action	Result
2/17/2021	1	BOARD OF PUBLIC WORKS	Approve	Pass