



Legislation Details

File #: 30176 **Version:** 1 **Name:** Change Order No. 3 to Contract No. 6579, Langlois St. & Merrill Crest Drive Assessment District - 2012, to Dane County Contracting, LLC, in the amount of \$2,683.03 with 3-additional days to the contract.

Type: Miscellaneous **Status:** Approved

File created: 5/15/2013 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/22/2013

Enactment date: **Enactment #:**

Title: Change Order No. 3 to Contract No. 6579, Langlois St. & Merrill Crest Drive Assessment District - 2012, to Dane County Contracting, LLC, in the amount of \$2,683.03 with 3-additional days to the contract.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 3 - 6579.pdf

Date	Ver.	Action By	Action	Result
5/22/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass