



Legislation Text

File #: 16694, **Version:** 1

Title

Improvements accepted for East Mifflin Street & North Blount Street Reconstruction Assessment District - 2007, Contract No. 6019.

Body

BE IT RESOLVED, that the improvements on East Mifflin Street & North Blount Street Reconstruction Assessment District - 2007 have been completed on 12/01/07 be and are hereby accepted.

Original Contract Sum	\$	2,612,858.86
(Based on Actual Units)	\$	2,472,162.93
Net Change by Change Orders	\$	341,941.29 or 13.09%
Liquidated Damages	\$	0.00
Final Contract Amount	\$	2,814,104.22

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810355-00-53W0025	\$1,030,642.13
Acc't. No. CS53-58270-810355-00-53W0025	\$145,519.50
Acc't. No. ESTM-58270-810381-00-53W0025	\$202,699.90
Acc't. No. ESTM-58270-810385-00-53W0025	\$474,000.00
Acc't. No. ES01-58275-810332-00-53W0025	\$693,824.25
Acc't. No. EW01-58273-810455-00-53W0025	\$267,418.44