



Legislation Details

File #: 24802 **Version:** 1 **Name:** Change Order No. 27 to Contract No. 6660, Madison Police Department Training Center - Phase 1, to Joe Daniels Construction Co., Inc. for contract extension of 39 calendar days.

Type: Miscellaneous **Status:** Approved

File created: 12/8/2011 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/14/2011

Enactment date: **Enactment #:**

Title: Change Order No. 27 to Contract No. 6660, Madison Police Department Training Center - Phase 1, to Joe Daniels Construction Co., Inc. for contract extension of 39 calendar days.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/14/2011	1	BOARD OF PUBLIC WORKS	Approve	Pass