

Legislation Text

File #: 20538, Version: 1

Title

Change Order No. 2 to Contract No. 6464, Curb & Gutter w/Storm Sewer, to S & L Underground & Trucking, Inc., in the amount of \$16,321.00 with an additional request of 2-work days. **Body**

See attached.