



Legislation Details

File #: 60517 **Version:** 1 **Name:** Change Order No. 2 to Contract No. 8390, CIPP Wet Lining Rehab of Sanitary Sewers - 2019 to Michels Corporation, in the amount of \$15,779.75 and an additional 30 days.

Type: Miscellaneous **Status:** Approved

File created: 5/13/2020 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 5/20/2020

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract No. 8390, CIPP Wet Lining Rehab of Sanitary Sewers - 2019 to Michels Corporation, in the amount of \$15,779.75 and an additional 30 days.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8390 Change Order 2.pdf

Date	Ver.	Action By	Action	Result
5/20/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass