



## Legislation Text

File #: 21040, Version: 1

### Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS60-58545-810538-00-53W0562	\$21,147.38
Acc't. No. CS60-58545-810538-00-53W0562-53TIF-023	\$155,282.21
Acc't. No. CS60-58545-810538-00-53W0562-53TIF-025	\$130,509.56
Acc't. No. CS60-58545-810538-00-53W0562-53TIF-028	\$198,785.40
Acc't. No. CS60-58545-810538-00-53W0562-53TIF-032	\$19,938.96
Acc't. No. CS60-58540-810538-00-53W0562	\$3,021.05
Acc't. No. CS60-58540-810538-00-53W0562-53TIF-023	\$22,960.02
Acc't. No. CS60-58540-810538-00-53W0562-53TIF-025	\$19,334.75
Acc't. No. CS60-58540-810538-00-53W0562-53TIF-028	\$30,210.55
Acc't. No. CS60-58540-810538-00-53W0562-53TIF-032	\$3,021.05

### Title

Improvements accepted for Capitol Square Streetscape Updates - 2008, Contract No. 6144.

### Body

**BE IT RESOLVED**, that the improvements on Capitol Square Streetscape Updates - 2008 by the Common Council have been completed on 5/09/09 be and are hereby accepted.

Original Contract Sum	\$	573,999.10
(Based on Actual Units)	\$	572,910.84
Net Change by Change Orders	\$	31,300.09 or 5.45%
Liquidated Damages	\$	0.00
Final Contract Amount	\$	604,210.93