



Legislation Details

File #: 32237 **Version:** 1 **Name:** Change Order No. 3 to Contract No. 7009, University Relief Storm Sewer - Phase 4, to Super Excavators, Inc. in the amount of \$6,000.00 (over the 8% contingency total).

Type: Miscellaneous **Status:** Approved

File created: 11/19/2013 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 12/4/2013

Enactment date: **Enactment #:**

Title: Change Order No. 3 to Contract No. 7009, University Relief Storm Sewer - Phase 4, to Super Excavators, Inc. in the amount of \$6,000.00 (over the 8% contingency total).

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 3 - 7009.pdf

Date	Ver.	Action By	Action	Result
12/4/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass