



Legislation Details

**File #:** 82917      **Version:** 1      **Name:** Change order No. 1 to Contract 9365, Railroad Arch Culvert Repair at Southwest Bike Path, to Speedway Sand & Gravel, Inc., for an additional 20 days (District 13)

**Type:** Miscellaneous      **Status:** Approved

**File created:** 4/10/2024      **In control:** Engineering Division

**On agenda:**      **Final action:** 4/17/2024

**Enactment date:**      **Enactment #:**

**Title:** Change order No. 1 to Contract 9365, Railroad Arch Culvert Repair at Southwest Bike Path, to Speedway Sand & Gravel, Inc., for an additional 20 days (District 13)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO 1 Contract 9365 .pdf

Date	Ver.	Action By	Action	Result
4/17/2024	1	BOARD OF PUBLIC WORKS	Approve	Pass
4/10/2024	1	Engineering Division	Refer	