



Legislation Text

File #: 59454, **Version:** 1

Title

Vilas Park Master Plan Update

Body

Phase I of the Vilas Park Master Plan process is ending and Phase II is beginning. The schedule has been modified to allow for results from neighborhood-led surveys and meetings undertaken by the Greenbush and Vilas Neighborhood Associations to be compiled and brought forward during the next round of engagement. While lead Consultant MSA and subconsultant UA will be working together to categorize and analyze data from these efforts, and UA will lead a Youth Workshop in early February, MSA Professional Services, Inc. will be assuming a lead role during the next robust series of meetings and public engagement sessions planned during Phases II and III. A contract amendment is going through the approval process to incorporate these changes.