



Legislation Details

File #: 62825 **Version:** 1 **Name:** Change Order No. 1 to Contract 8514, Julia Street, Julia Cir. and Baker Ave. Resurfacing 2020, to Parisi Construction Co., Inc., in the amount of \$25,090.00 and an additional 14 days.

Type: Miscellaneous **Status:** Approved

File created: 10/27/2020 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 11/4/2020

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract 8514, Julia Street, Julia Cir. and Baker Ave. Resurfacing 2020, to Parisi Construction Co., Inc., in the amount of \$25,090.00 and an additional 14 days. (19th AD)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 8514 CO 1.pdf

Date	Ver.	Action By	Action	Result
11/4/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass