



Legislation Details

**File #:** 62825      **Version:** 1      **Name:** Change Order No. 1 to Contract 8514, Julia Street, Julia Cir. and Baker Ave. Resurfacing 2020, to Parisi Construction Co., Inc., in the amount of \$25,090.00 and an additional 14 days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 10/27/2020      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 11/4/2020

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract 8514, Julia Street, Julia Cir. and Baker Ave. Resurfacing 2020, to Parisi Construction Co., Inc., in the amount of \$25,090.00 and an additional 14 days. (19th AD)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 8514 CO 1.pdf

Date	Ver.	Action By	Action	Result
11/4/2020	1	BOARD OF PUBLIC WORKS	Approve	Pass