



Legislation Details (With Text)

File #: 19223 **Version:** 1 **Name:** Improvements accepted for Chamberlain Avenue, Ash Street, Chestnut Street & Joss Court Reconstruction Assessment District, Contract No. 6275.

Type: Resolution **Status:** Passed

File created: 7/13/2010 **In control:** BOARD OF PUBLIC WORKS

On agenda: 8/3/2010 **Final action:** 8/3/2010

Enactment date: 8/4/2010 **Enactment #:** RES-10-00695

Title: Improvements accepted for Chamberlain Avenue, Ash Street, Chestnut Street & Joss Court Reconstruction Assessment District, Contract No. 6275.

Sponsors: BOARD OF PUBLIC WORKS

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/3/2010	1	COMMON COUNCIL	Adopt	Pass
7/21/2010	1	BOARD OF PUBLIC WORKS	RECOMMEND TO COUNCIL TO ADOPT - REPORT OF OFFICER	Pass

Fiscal Note

Breakdown of Costs by Account Number:

Acc't. No. CS53-58250-810355-00-53W0602	\$285,628.86
Acc't. No. CS53-58270-810355-00-53W0602	\$44,057.53
Acc't. No. ESTM-58270-810381-00-53W0602	\$63,638.19
Acc't. No. ESTM-58270-810515-00-53W0602	\$3,968.37
Acc't. No. ES01-58275-810332-00-53W0602	\$172,688.71
Acc't. No. EW01-58273-810455-00-53W0602	\$254,742.66
Acc't. No. CS53-58545-810355-00-53W0602	\$9,639.17

Title

Improvements accepted for Chamberlain Avenue, Ash Street, Chestnut Street & Joss Court Reconstruction Assessment District, Contract No. 6275.

Body

BE IT RESOLVED, that the improvements on Chamberlain Avenue, Ash Street, Chestnut Street & Joss Court Reconstruction Assessment District have been completed on 5/17/10 be and are hereby accepted.

Original Contract Sum	\$	898,429.44
(Based on Actual Units)	\$	838,175.82
Net Change by Change Orders	\$	2,837.67 or 0.32%
Liquidated Damages	\$	6,650.00
Final Contract Amount	\$	834,363.49