



## Legislation Details (With Text)

**File #:** 21640      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 6462, Senior Center Remodeling Phase II, to Ideal Builders, Inc., for an additional 45-days to the completion date.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 3/7/2011      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 3/16/2011

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 6462, Senior Center Remodeling Phase II, to Ideal Builders, Inc., for an additional 45-days to the completion date.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
3/16/2011	1	BOARD OF PUBLIC WORKS	Approve	Pass

### Title

Change Order No. 1 to Contract No. 6462, Senior Center Remodeling Phase II, to Ideal Builders, Inc., for an additional 45-days to the completion date.

### Body

See attached.