



## Legislation Details (With Text)

**File #:** 24678      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 6466, Kennedy School Storm Sewer Bypass and Merryturn Greenway, to Speedway Sand & Gravel, in the amount of \$12,840.00.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 11/29/2011      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 11/30/2011

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 6466, Kennedy School Storm Sewer Bypass and Merryturn Greenway, to Speedway Sand & Gravel, in the amount of \$12,840.00.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
11/30/2011	1	BOARD OF PUBLIC WORKS	Approve	Pass

**Title**  
Change Order No. 1 to Contract No. 6466, Kennedy School Storm Sewer Bypass and Merryturn Greenway, to Speedway Sand & Gravel, in the amount of \$12,840.00.

**Body**  
See attached.