



Legislation Details (With Text)

File #: 27282 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 6889, 2012 Parking Garage Maintenance, to Concrete & Masonry Restoration, LLC, for an additional contract time of 46-days.

Type: Miscellaneous **Status:** Approved

File created: 8/2/2012 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 8/8/2012

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 6889, 2012 Parking Garage Maintenance, to Concrete & Masonry Restoration, LLC, for an additional contract time of 46-days.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/8/2012	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 1 to Contract No. 6889, 2012 Parking Garage Maintenance, to Concrete & Masonry Restoration, LLC, for an additional contract time of 46-days.

Body

See attached.