



## Legislation Details

**File #:** 27282      **Version:** 1      **Name:** Change Order No. 1 to Contract No. 6889, 2012 Parking Garage Maintenance, to Concrete & Masonry Restoration, LLC, for an additional contract time of 46-days.

**Type:** Miscellaneous      **Status:** Approved

**File created:** 8/2/2012      **In control:** BOARD OF PUBLIC WORKS

**On agenda:**      **Final action:** 8/8/2012

**Enactment date:**      **Enactment #:**

**Title:** Change Order No. 1 to Contract No. 6889, 2012 Parking Garage Maintenance, to Concrete & Masonry Restoration, LLC, for an additional contract time of 46-days.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
8/8/2012	1	BOARD OF PUBLIC WORKS	Approve	Pass