



Legislation Details

File #: 27533 **Version:** 1 **Name:** Change Order No. 2 to Contract No. 6827, Olive Jones Park Walls, Pavement & Fence Improvements, to Homburg Contractors, Inc. in the amount of \$29,423.45.

Type: Miscellaneous **Status:** Approved

File created: 8/28/2012 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 7/24/2013

Enactment date: **Enactment #:**

Title: Change Order No. 2 to Contract No. 6827, Olive Jones Park Walls, Pavement & Fence Improvements, to Homburg Contractors, Inc. in the amount of \$29,423.45.

Sponsors:

Indexes:

Code sections:

Attachments: 1. co 2 - 6827.pdf

Date	Ver.	Action By	Action	Result
7/24/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass
9/19/2012	1	BOARD OF PUBLIC WORKS	Refer	Pass
9/5/2012	1	BOARD OF PUBLIC WORKS	Refer	Pass