

## Legislation Details (With Text)

File #:	2867	72	Version:	1	Name:	Change Order No. 2 to Contract Pavement Rehab of Atwood Ave Oaks Avenue Intersection Asses 2010, to RG Huston Company, Ir \$6,600.00 with an additional 1-da	nue and South Fair sment District - nc, in the amount of
Туре:	Misc	ellaneous			Status:	Approved	
File created:	12/2	8/2012			In control:	BOARD OF PUBLIC WORKS	
On agenda:					Final action:	1/9/2013	
Enactment date:					Enactment #		
Title:	Change Order No. 2 to Contract No. 6124, Pavement Rehab of Atwood Avenue and South Fair Oaks Avenue Intersection Assessment District - 2010, to RG Huston Company, Inc, in the amount of \$6,600.00 with an additional 1-day.						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. co 2 - 6124.pdf						
Date	Ver.	Action By			A	ction	Result
1/9/2013	1	BOARD (	of Public	WOF	RKS A	oprove	Pass
12/28/2012	1	Engineeri	ng Divisior	ו	R	efer	

## Title

Change Order No. 2 to Contract No. 6124, Pavement Rehab of Atwood Avenue and South Fair Oaks Avenue Intersection Assessment District - 2010, to RG Huston Company, Inc, in the amount of \$6,600.00 with an additional 1-day.

## **Body**

See attached.