

## Legislation Details (With Text)

| File #:         | 2912   | 29        | Version:    | 1   | Name:         | Change Order No. 2 to Contract N<br>Hill Cemetery Receiving Vault - P<br>North Wall, to B & B Quality Build<br>Inc. for additional 135-days. | reservation of the |
|-----------------|--|-----------|-------------|-----|---------------|--|--------------------|
| Туре:           | Misc   | ellaneous |             |     | Status:       | Approved   |                    |
| File created:   | 2/13   | /2013     |             |     | In control:   | BOARD OF PUBLIC WORKS  |                    |
| On agenda:      |  |           |             |     | Final action: | 2/20/2013  |                    |
| Enactment date: |  |           |             |     | Enactment #:  |  |                    |
| Title:          | Change Order No. 2 to Contract No. 6829, Forest Hill Cemetery Receiving Vault - Preservation of the North Wall, to B & B Quality Building Restoration, Inc. for additional 135-days. |           |             |     |               |  |                    |
| Sponsors:       |  |           |             |     |               |  |                    |
| Indexes:        |  |           |             |     |               |  |                    |
| Code sections:  |  |           |             |     |               |  |                    |
| Attachments:    | 1. 6829-2.pdf  |           |             |     |               |  |                    |
| Date            | Ver.   | Action By |             |     | Ac            | tion   | Result             |
| 2/20/2013       | 1  | BOARD (   | OF PUBLIC   | WOI | RKS Ap        | prove  | Pass               |
| 2/13/2013       | 1  | Engineeri | ng Divisior | ı   | Re            | fer  |                    |

## Title

Change Order No. 2 to Contract No. 6829, Forest Hill Cemetery Receiving Vault - Preservation of the North Wall, to B & B Quality Building Restoration, Inc. for additional 135-days.

## Body

See attached.