



Legislation Details (With Text)

File #: 31905 **Version:** 1 **Name:** Change Order No. 1 to Contract No. 7008, Central Park - Phase 1A to Joe Daniels Construction Co., Inc. for an additional 14-contract days.

Type: Miscellaneous **Status:** Approved

File created: 10/14/2013 **In control:** BOARD OF PUBLIC WORKS

On agenda: **Final action:** 10/16/2013

Enactment date: **Enactment #:**

Title: Change Order No. 1 to Contract No. 7008, Central Park - Phase 1A to Joe Daniels Construction Co., Inc. for an additional 14-contract days.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/16/2013	1	BOARD OF PUBLIC WORKS	Approve	Pass

Title

Change Order No. 1 to Contract No. 7008, Central Park - Phase 1A to Joe Daniels Construction Co., Inc. for an additional 14-contract days.

Body

See attached.